Resource Usage Report

Resource ID	Resource
2	Harrington

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
4	1.2 Identify Project Stakeholders	4 hours	50%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
12	2.4 Cost & Effort Estimate	40 hours	100%	0 days	30/3/26, 8:00 am	3/4/26, 5:00 pm
41	6.1 Project Deployment	8 hours	100%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
5	1.3 Develop Business Case &	8 hours	100%	0 days	17/3/26, 8:00 am	17/3/26, 5:00 pm
43	6.3 Final Report	8 hours	100%	0 days	27/5/26, 8:00 am	27/5/26, 5:00 pm
6	1.4 Draft & Authorise Project	24 hours	100%	0 days	18/3/26, 8:00 am	20/3/26, 5:00 pm
3	1.1 Formulate Initial Team Roles	4 hours	50%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
		96 hours				

Resource ID	Resource
3	Anas

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
36	5.1 Functional Testing	16 hours	100%	0 days	18/5/26, 8:00 am	19/5/26, 5:00 pm
10	2.2 WBS & Dictionary	20 hours	50%	0 days	30/3/26, 8:00 am	3/4/26, 5:00 pm
43	6.3 Final Report	8 hours	100%	0 days	27/5/26, 8:00 am	27/5/26, 5:00 pm
5	1.3 Develop Business Case &	8 hours	100%	0 days	17/3/26, 8:00 am	17/3/26, 5:00 pm
37	5.2 Performance & Accessibility	8 hours	100%	0 days	20/5/26, 8:00 am	20/5/26, 5:00 pm
3	1.1 Formulate Initial Team Roles	8 hours	100%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
42	6.2 Staff Training	8 hours	100%	0 days	26/5/26, 8:00 am	26/5/26, 5:00 pm
12	2.4 Cost & Effort Estimate	20 hours	50%	0 days	30/3/26, 8:00 am	3/4/26, 5:00 pm
27	4.3.1 [FR-02] Tiered Eligibility	16 hours	100%	0 days	28/4/26, 8:00 am	29/4/26, 5:00 pm
9	2.1 Project Scope	40 hours	100%	0 days	23/3/26, 8:00 am	27/3/26, 5:00 pm
		152 hours				

Resource Usage Report

4 Denisha

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
42	6.2 Staff Training	8 hours	100%	0 days	26/5/26, 8:00 am	26/5/26, 5:00 pm
3	1.1 Formulate Initial Team Roles	8 hours	100%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
24	4.2.1 [FR-01] Identity & Access	16 hours	100%	0 days	22/4/26, 8:00 am	23/4/26, 5:00 pm
16	3.2 UI/UX Wireframe & Style	80 hours	100%	0 days	6/4/26, 8:00 am	17/4/26, 5:00 pm
43	6.3 Final Report	8 hours	100%	0 days	27/5/26, 8:00 am	27/5/26, 5:00 pm
31	4.4.1 [FR-04] Booking Lifecycle	24 hours	100%	0 days	7/5/26, 8:00 am	11/5/26, 5:00 pm
33	4.4.3 [FR-07] QR	16 hours	100%	0 days	14/5/26, 8:00 am	15/5/26, 5:00 pm
		160 hours				

5 Adam

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
21	4.1.1 Development Environment	8 hours	100%	0 days	20/4/26, 8:00 am	20/4/26, 5:00 pm
27	4.3.1 [FR-02] Tiered Eligibility	16 hours	100%	0 days	28/4/26, 8:00 am	29/4/26, 5:00 pm
33	4.4.3 [FR-07] QR	16 hours	100%	0 days	14/5/26, 8:00 am	15/5/26, 5:00 pm
25	4.2.2 [FR-8] Data Management	16 hours	100%	0 days	24/4/26, 8:00 am	27/4/26, 5:00 pm
36	5.1 Functional Testing	16 hours	100%	0 days	18/5/26, 8:00 am	19/5/26, 5:00 pm
28	4.3.2 [FR-03] Six-Month Gate	16 hours	100%	0 days	30/4/26, 8:00 am	1/5/26, 5:00 pm
41	6.1 Project Deployment	8 hours	100%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
15	3.1 Database Schema Design	40 hours	50%	0 days	6/4/26, 8:00 am	10/4/26, 5:00 pm
38	5.3 Pen Testing/ Bug Fixing	16 hours	100%	0 days	21/5/26, 8:00 am	22/5/26, 5:00 pm
24	4.2.1 [FR-01] Identity & Access	16 hours	100%	0 days	22/4/26, 8:00 am	23/4/26, 5:00 pm
29	4.3.3 [FR-05] Occupancy Logic	24 hours	100%	0 days	4/5/26, 8:00 am	6/5/26, 5:00 pm
43	6.3 Final Report	8 hours	100%	0 days	27/5/26, 8:00 am	27/5/26, 5:00 pm
31	4.4.1 [FR-04] Booking Lifecycle	24 hours	100%	0 days	7/5/26, 8:00 am	11/5/26, 5:00 pm
32	4.4.2 [FR-06] Payment	16 hours	100%	0 days	12/5/26, 8:00 am	13/5/26, 5:00 pm
17	3.3 System Architecture Design	40 hours	50%	0 days	6/4/26, 8:00 am	10/4/26, 5:00 pm
3	1.1 Formulate Initial Team Roles	8 hours	100%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
37	5.2 Performance & Accessibility	8 hours	100%	0 days	20/5/26, 8:00 am	20/5/26, 5:00 pm
22	4.1.2 Database Seeding	8 hours	100%	0 days	21/4/26, 8:00 am	21/4/26, 5:00 pm
		304 hours				

Resource Usage Report

6 Finley

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
38	5.3 Pen Testing/ Bug Fixing	16 hours	100%	0 days	21/5/26, 8:00 am	22/5/26, 5:00 pm
43	6.3 Final Report	8 hours	100%	0 days	27/5/26, 8:00 am	27/5/26, 5:00 pm
41	6.1 Project Deployment	8 hours	100%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
11	2.3 Risk Registry	40 hours	100%	0 days	30/3/26, 8:00 am	3/4/26, 5:00 pm
3	1.1 Formulate Initial Team Roles	4 hours	50%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
4	1.2 Identify Project Stakeholders	4 hours	50%	0 days	16/3/26, 8:00 am	16/3/26, 5:00 pm
		80 hours				

8 Development

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
21	4.1.1 Development Environment	1	100%	0 days	20/4/26, 8:00 am	20/4/26, 5:00 pm
		0 hours				

9 Mock Flight Schedule API

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
21	4.1.1 Development Environment	1	100%	0 days	20/4/26, 8:00 am	20/4/26, 5:00 pm
		0 hours				

10 Security Audit

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
38	5.3 Pen Testing/ Bug Fixing	1	100%	0 days	21/5/26, 8:00 am	22/5/26, 5:00 pm
		0 hours				

Resource Usage Report

12 Contingency Fund

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
6	1.4 Draft & Authorise Project	1	100%	0 days	18/3/26, 8:00 am	20/3/26, 5:00 pm
		0 hours				

13 Legal & Compliance

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
41	6.1 Project Deployment	1	100%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
		0 hours				

15 Self-Service Kiosks

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
41	6.1 Project Deployment	4	400%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
		0 hours				

16 QR Code Scanners

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
41	6.1 Project Deployment	4	400%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
		0 hours				

18 Domain & SSL - Yearly

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
41	6.1 Project Deployment	1	100%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
		0 hours				

19 Production Hosting

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
41	6.1 Project Deployment	1	100%	0 days	25/5/26, 8:00 am	25/5/26, 5:00 pm
		0 hours				